

Project Proposal

Operational Efficiency Initiative — Planning Document

Overview

This proposal outlines a focused initiative to streamline day-to-day operations across the team. The goal is to reduce manual handoffs, shorten turnaround times, and give everyone a clearer view of work in progress without adding new overhead.

The plan is intentionally simple. It groups the work into three short phases, each with a clear owner and a measurable outcome, so progress stays easy to track and the team can adjust quickly as it learns.

Objectives

- Cut average request turnaround from five days to two.
- Replace three manual checklists with a single shared view.
- Make the status of any task visible in under one minute.
- Keep all documents and data on local, owned systems.

Scope and Timeline

The initiative covers intake, review, and delivery. It does not change reporting lines or budgets; it only improves how existing work moves through each step.

Phase	Focus	Duration	Owner
1. Map	Document the current flow end to end	2 weeks	Operations
2. Simplify	Remove duplicate steps and handoffs	3 weeks	Process Lead
3. Roll out	Train the team and measure results	3 weeks	Team Leads

Expected Outcomes

By the end of the rollout, the team should see faster turnaround, fewer dropped requests, and a single place to check status. The same approach can then extend to neighbouring teams with little extra effort.

Resource Overview

The initiative uses existing tools and people. The only new cost is time set aside for mapping and training during the eight-week window.

Item	Notes	Estimate
Mapping workshops	Four short sessions	Low
Shared status view	Built on current tools	None
Training	Two sessions per team	Low
Contingency	Buffer for adjustments	Low

Conclusion

This is a low-risk, high-clarity change. It keeps ownership in the team, relies on tools already in place, and produces results that are easy to measure. We recommend starting with the mapping phase next month.